

SECRET

25X1A

3 July 1962

Mark
12 July

Progress Report #12

Reporting Period: 1 June 1962 through 30 June 1962

I Work Completed

A. In Task 2.3.1, the control site miniature photography is being evaluated and data obtained by graphic means.

B. In Task 2.3.2, additional illustrations were prepared for the manual.

C. In Task 4.0, consultants in the field of education assisted in refining methods of presentation.

II Work Anticipated for the Month of July

A. In Task 2.3.1, control site miniature photography will continue to be evaluated by graphical means.

B. In Task 2.3.2, additional illustrations will be prepared.

C. In Task 3.1, it is planned to have the draft evaluated for changes and reproduction requirements.

D. In Task 4.0, consultants in education will continue to assist in altering and refining methods of presentation.

E. In Task 5.0, manual testing will be conducted.

Declass Review by NIMA/DOD